PROJECT STATUS REPORT

2008 SCHEDULE
Status M onth Project Status Materials Due

December 2007 January 18, 2008
January 2008 February 15
February March 14
March April 18
April May 16
May June 20
June July 18
July August 15
August September 19
September October 17
October November 14
November December 19
December January 16, 2009
January 2009 February 20

*** For all projects required to do project status reporting, the initial project status report will
be due within thirty (30) calendar days from the date of Planning and Design phase approval
by the State Chief Information Officer (SCIO). ***

*** Note: The initial project status report (* Snapshot”) will be for the month that the project
started as defined in the “ Start Date” field in the “ Project Info” tab of the PPM tool. ***

*** Note: Any deviation from the project status reporting requirement must be formally
documented and approved by the SCIO. ***



